

WATER/SEWER AD HOC COMMITTEE RESULTS

NEW JOINT PHASING PLAN

PHASE	DESCRIPTION
1	SCWD Beginning First on PCH by This September
1A	City Begins PCH Improvements by February 2014
2	SCWD Next Begins Work on Del Prado – Feb. 2014
2A	City Follows with Completion of Del Prado

Benefits of the Revised Phasing:

- 1. Reduces Each Agency's Cost and Time to Complete PCH**
- 2. Reduces Construction Period – Less Business Disruption**